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Construction Zone is a monthly update on the progress of voter-approved school construction projects and school construction projects on Joint Base 
Lewis-McChord. Updates are also posted on the district’s school construction website at http://cloverpark.k12.wa.us/construction/default.

December 2016

Facilities Advisory Committee
The next meeting of the district’s Facilities Advisory Committee (FAC) is Wednesday, Dec. 14. Meeting minutes from 
previous meetings are posted on the district website under Announcements and Facilities Advisory Committee Updates. 

Evergreen Elementary School
SIZE
99,886 SF

CAPACITY
761 Students

BUDGET
$39.4 Million

ARCHITECT
BCRA

CONTRACTOR
Skanska   roject     eview P R

2015 JBLM School Construction Project

The school is now ready for the first phase of moving curriculum 
and second semester materials from the old Evergreen Elementary 
School. The remainder of the move will occur during the holiday 
break, at which point teachers will set up their classrooms to begin 
instruction in the new school on Tuesday, Jan. 3.

The contractor is finishing up corrections from the “punch list,” final 
commissioning for all building systems and last minute touch-ups.

New furniture has been installed and district information technology 
services staff is installing computers and telephones for staff and 
teachers. The welcome sign outside 

the administration office 
of Evergreen Elementary 

School.

Landscaping is complete 
at Evergreen Elementary 
School.

Furniture has been 
added to classrooms at 
Evergreen Elementary 
School.

Colorful 
art panels 

enhance the 
hallways at 
Evergreen 

Elementary 
School.

Sound panels add a colorful touch to the gymnasium at Evergreen 
Elementary School.


